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"Our mission is to provide a word-class transportation 
experience that delights our customers and promotes a 

prosperous Missouri." 

Q U I C K  N O T E S :  
 

 The right column on 

Bent 3 will be re-

moved and replaced, 

similar to the left col-

umn. 

 The integral end bent 

at Bent 15, can be 

cast up to two days 

prior to deck place-

ment. 

 The slab placement 

on Unit 2 can be cast 

end to end (north to 

south). 

 A system analysis will 

be performed on the 

girders of Unit 3 for a 

review of the differen-

tial deflection. The 

analysis will take ap-

proximately two 

weeks and should be 

available around May 

7. 

 Correspondence was 

sent to the USCG noti-

fying them of the im-

pending navigational 

restrictions and was 

provided a revised 

schedule. 

 A review of the finger 

plate expansion for 

Bents 4 and 7 is on-

going. 

North End Update 

This photo is taken from Pier 7 

to Pier 6. Do you notice any-

thing different? OCCI removed 

the falsework towers! The tem-

porary towers will not get to 

rest long though. OCCI will 

soon be setting them between 

Piers 5 & 6. 

OCCI completed setting the 

girders on Unit 5 this week. 

The girders are now complete 

from Pier 6 to  Bent 15. OCCI 

is anticipating setting deck 

forms on Unit 5 as early as 

next week. 

River Piers Update South End Update 

The south end of the project has 

been patiently waiting it’s turn in 

the phase of construction. OCCI 

is currently in transition of mov-

ing equipment to begin the nec-

essary repairs  here. 

OCCI continues construction of 

their temporary falsework tow-

ers. OCCI also poured the col-

umns and webwall at Pier 4 on 

April 22. Restriction of the navi-

gational channel is expected to 

begin late May. 


